

United Nations Environment Programme en.lighten initiative

Development of a Regional Efficient Lighting Strategy in ECOWAS

Olola Vieyra **UNEP Consultant & ECOWAS Coordinator**

> {Ouagadougou, Burkina Faso} {22 April 2013}









OVERVIEW

- 1. CONTEXT and PURPOSE
- 2. WHY ?
- 3. APPROACH & METHODOLOGY
- 4. PLANNING
- 6. ROLES & RESPONSIBILITIES
- 8. STAKEHOLDER ENGAGEMENT






Economic Community of West African States (ECOWAS)

*ECREEE is the Partner Contact

15 members: Benin, Burkina Faso, Cabo Verde, Cote d' Ivoire, Gambia, Ghana, Guinee, Guinee Bisau, Liberia, Mali, Niger, Nigeria, Senegal, Sierra Leone, Togolese Republic








PURPOSE OF THE STRATEGY DEVELOPMENT

The objective is that ECOWAS initiates the phase out of inefficient incandescent lamps by 2016







REGIONAL STRATEGY – WHY?

- The ECOWAS Project is:
 - A Regional En.lighten Pilot project
 - The first step to build a solution shared by all countries

ECOWAS Pilot Project for:



- A Common Market
- Common trading Rules (agreements)
- Leveraging on economies of scales
- Sharing of Best practices among states





REGIONAL STRATEGY – WHAT?

REGIONAL SOLUTION

- Define an harmonized solution driven by the countries
- Define clear Standards
- Identify area for improvement

ECOWAS Pilot Project

PREPARE NEXT STEPS

- Refine the current national strategies and solutions and minimize specific approaches
- Ensure future readiness and build national action plans

COMMUNICATE AND PREPARE CHANGE


- Improve communication and provide a global visibility on the project
- Build efficient Institution to go with future National Implementation
- Anticipate Changes





METHODOLOGY - HOW TO ACHIEVE THIS?

Using the En.lighten Integrated Approach







WHAT ARE THE STEPS TO FOLLOW?





Background research & qualitative and quantitative data analysis

Adoption of a work plan for the

the development of a regional strategy

Regional grid and off-grid efficient lighting strategy development

Strategy finalization and adoption

Inception workshop April 2013 Regional workshop

July 2013

Final workshop
December 2013

en.lighten

Establishment of working groups

May 2013

Mid-term workshop
September 2013



PROGRAMME OF WORK

Energy efficiency policies and tools

- Develop technology-neutral mandatory Minimum Energy Performance Standards (MEPS) and labels for non-directional household lamps harmonized across all ECOWAS countries;
- Develop complementary policies and mechanisms to support MEPS (for example, distribution programs, fiscal incentives, on-bill financing etc.) and promote efficient off- grid lighting products.





PROGRAMME OF WORK

Capacity building

- Establish a robust and harmonized monitoring, verification and enforcement system and lighting test laboratories capable of ensuring enforcement and compliance with MEPS and the quality of off-grid lighting products;
- Establish an environmentally sound management system for recycling and disposal of spent lamps.





PROGRAMME OF WORK

Awareness raising

Conduct educational campaign on benefits of energy saving lighting products and the importance of recycling spent lamps.

" Financing

"Carbon and donor financing will be mobilised to reduce the cost of improved lamps for users.





ROLES & RESPONSIBILTIES - Thematic Working groups

TODAY

LATER STAGE

LATER STAGE

LATER STAGE

Themes	Participants
Minimum Energy Performance	Suggested: Ministers of Energy; Standardization
Standards	agencies; rural electrification agencies
Supporting Policies	Suggested: Ministers of Energy; utilities; Ministry of
	finance; rural electrification agencies
Monitoring, Verification and	Suggested: Testing laboratories; Customs controls;
Enforcement	Ministry of Industry; Ministry of Trade; rural
	electrification agencies
Environnementally Sound	Suggested: Ministers of Environment; Ministers of
Management	Health; Waste management agencies





ROLES & RESPONSIBILTIES – Political Facilitator

ECREEE

- Advocate for the regional implementation of the project and political facilitation of the process;
- Manage the funds that UNEP will provide for the development of activities and organization of the workshops, following the work program, budget and schedule agreed upon;
- " Provide advice and guidance to ensure a high level of political commitment from the ECOWAS countries.





ROLES & RESPONSIBILTIES – Technical support

" UNEP

- Oversee the proper coordination and management of the project;
- Provide expertise and strategic advice to encourage a high level of commitment from the stakeholders;
- Assist ECREEE in facilitating the workshops;
- Provide funds for the development of activities and organization of workshops, following the work program, budget and schedule agreed upon.
- "Identification of potential regional or bilateral cooperation opportunities."
- "Identification of potential national public-private partnership initiatives."





ROLES & RESPONSIBILTIES – Technical support

" UNEP TEAM

" En.Ligthen Project Manager: Gustavo Manez;

Technical Expert on Standards and Labelling: Kathryn Conway;

" Liaison to Africa, Middle East countries: Marie Leroy;

" ECOWAS Pilot Project Coordinator: Olola Vieyra;

"Field-based Expert on Efficient Lighting: Ben Hagen;


" Expert on Efficient off-grid Lighting: Evan Mills;

" Private sector Expertise: OSRAM; Philips;





POSSIBLE PROJECT ORGANIZATION



National Focal points (execution of activities)





STAKEHOLDER ENGAGEMENT

WORKSHOPS

Regional workshops to encourage countries to mobilize

Development of Regional reports

Regional consultations

Establishment of Specific working groups and committees


Communication around the Project

Framework and Policy Changes

Organization – Action plans for countries



WHAT'S NEXT



"Constitution of Thematic Working group with specific nomination of leaders and members (MEPS, Supporting policies, MVE, ESM).

"Regional consultation organization – end of June 2013 (location TBD)





Discussions...

QUESTIONS?









Thank You

www.enlighten-initiative.org







